
fPWll VB/l-70 Superfund Site

^̂ ••JJ Cross-Over Contract
Ufi Armv Corns Denver' Colorado Task Order #0001

Off Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 1,449,839.00

Modifications: $
Current T.O. Cost $1,449,839.00

Original Fee: @ 6.24% $ 75,805.00
Modification Fee:
Total Fee: $ 75,805.00

Current T.O.Funds: $ 1,374,034.00

Subcontracts: (Fixed Price)
1) None

* Current T.O.Funds: $ 1,374,034.00
Site Costs to date: $ 1,218,413.22
Site Funds Available: [$ 155,620.78 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Cross Over (Fee Excluded)
Indirect Costs 22% $ 269,761.98
Direct Costs: 78% $ 948,651.24

$ 1,218,413.22
This week:
Indirect Costs 24% $ 28,215.99
Direct Costs: 76% $ 87,106.67

$ 115,322.66

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 3,336.39
Direct Costs: $ 11,470.16

$ 14,806.55

** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | 6/21/2004 |
6/15/2004 Completion Date, Transition to new Contract

Budget Summary:
Task:

Indirect Costs;

Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Coord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Weekly Budget Summary

Contract* W9128F-04-D-0016

CO-11

Costs Thru:

Award Date 22-Mar-04 PIJP0 If* 6/11/2004
Start Date: 1-Apr-04 f^^J,:.'
Corrmletion 28-Jan-05 DOCL SDMS Document IDvsUfTipieuun. ^o-jcHi-uo ™^ t̂r ^^ v tlllllllllltlllllllllllllllllllll till Hill

\\
Original Budget Current Budget This Week

2022560
Cost to Date

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16

$
$ 4,321.29
$ 15,803.50
$ 7,657.58
$ 433.62
$
$

$
$ 39,865.40
$ 138,247.24
$ 90,727.09
$ 922.25
$
$

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56

Rounding Adjustment
Fee
Totals

$ 75,805.00
$ 1,449,839.00

$ 75,805.00
$ 1,449,839.00

$
$ 5,266.67
$ 18,592.87
$ 12,691.39
$ 1,204.88
$ 34,592.98
$ 5,125.01
$ 3,592.69
$ 1,938.94
$
$
$
$ 348.75
$ 3,752.55
$
$ (0.06)
$
$ 115,322.66

$ 1,850.29
$ 62,661.50
$ 161,188.31
$ 126,675.41
$ 6,575.64
$ 350,017.34
$ 115,609.45
$ 15,604.88
$ 65,130.17
$ 269.99
$ . 202.59

$
$ 13,552.88
$ 28,850.23
$ 463.05
$ (0.49)
$ 75,805.00
$ 1,294,218.22

Remarks:
1) Crew returns from scheduled rotation Monday 7 Jun 04. Full field ops by noon.
2) See Sht 3: Adjusted Fee/Site to reflect 80 anticipated sites under Cross-Over contract.
3) Received Notification: RRIV 8a Contract has been awarded, and T.O. #001, Has been Executed.
4) Established Close of Business 15 Jun 04 as Cross-Over Contract completion and transition to T.O. #001
5) Anticipate dual tracking during transition period.



US Army Corps
of Engineers*

VB/l-70 Superfund Site

Cross-Over Contract
Denver, Colorado Task Oirdeir =

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # W9128F-04-D-0016

Award Date 22-Mar-04
Start Date 1-Apr-04
Completion: 28-Jan-05

CO-11

Costs Thru:

6/11/2004

Page 2 of 4

6/4/2004 |$ 591,291.37 | $ 83,069.51 | $ 154.146.56)$ 196,317.29 | $ 78.265.95 | $ I $ 75,805.00 $ 1,178,895.68

Date
6/5/2004
6/6/2004
6/7/2004
6/8/2004
6/9/2004
6/10/2004
6/11/2004

This Week
To Date

Labor

$
$
$ 8,311.17
$ 13,696.61
$ 12,289.74
$ 15,960.87
$ 17,800.11
$ 68,058.50
$ 659,349.87

Per Diem
$ 121.80
$ 121.80
$ 1,355.90
$ 1,514.52
$ 1,514.52
$ 1,514.52
$ 1,814.90
$ 7,957.96
$ 91,027.47

Equipment
$ 2,779.64
$ 298.98
$ 2,908.06
$ 2,908.07
$ 2,908.07
$ 2,938.58
$ 2,913.69
$ 17,655.09
$ 171,801.65

Material
$ 104.63
$ 104.63
$ 564.51
$ 5,827.32
$ 2,773.52
$ 5,895.71
$ 6,380.81
$ 21,651.13
$ 217,968.42

Subcontracts

$
$
$
$

$
$
$
$
$ 78.265.95

Analytical

$
$
$
$
$
$
$
$
$

Fee
$
$
$
$
$
$
$

$
$ 75,805.00

Daily Total
$ 3,006.07
$ 525.41
$ 13,139.64
$ 23,946.52
$ 19,485.85
$ 26,309.68
$ 28,909.51
$ 115,322.68
$1,294,218.36

Total Cross-Over
$ 1,181,901.75
$ 1,182,427.16
$ 1,195,566.80
$ 1,219,513.32
$ 1,238,999.17
$ 1,265,308.85
$ 1,294,218.36

19%

Weekly Cost by Category

59%

18%

14%

Cost to Date by Category

55%
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Indirect Costs:
[Sjte Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee
Totals
City Of Denver Comm Hlth

VB/l-70 Superfund Site

Cross-Over
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

Weekly Biidget Summary

Completed To Date

75

8

CO-11

Costs Thru:

6/11/2004

Page 3 of 4

Task Order #14 (166 Sites)
Total Cost Cost/Property

Cross-Over To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

TO #14 Averages locked as of 4/16/2004

$ 6,119.68
$ 13,314.30
$ 83,978.11
$ 439,171.07
$ 248,917.20
$ 9,116.55
$

$ 800,616.91

$ 36.87
$ 80.21
$ 505.89
$ 2,645.61
$ 1,499.50
$ 54.92
$
$ 4,823.00

$
$
$ 39,865.40
$ 138,247.24
$ 90,727.09
$ 922.25
$

$ 269,761.98

$
$
$ 531.54
$ 1,843.30
$ 1,209.69
$ 12.30
$
$ 3,596.83

$
$
$ 4,321.29
$ 15,803.50
$ 7,657.58
$ 433.62
$
$ 28,215.99

$
$
$ 540.16
$ 1.975.44
$ 957.20
$ 54.20
$
$ 3,527.00

$ 67,214.09
$ 134,634.33
$ 421,670.25
$ 229,415.56
$ 17,222.68
$ 660,530.78
$ 249,308.48
$ 25,626.06
$ 99,958.18
$ 7,446.55
$ 100,752.17
$
$ 128,523.54
$ 50,388.93
$ 3,087.75
$ 2,195,779.35

$ 404.90
$ 811.05
$ 2,540.18
$ 1,382.02
$ 103.75
$ 3,979.10
$ 1,501.86
$ 154.37
$ 602.16
$ 44.86
$ 606.94
$
$ 774.24
$ 303.55
$ 18.60
$ 13,227.58

$ 1,850.29
$ 62,661.50
$ 161,188.31
$ 126,675.41
$ 6,575.64
$ 350,017.34
$ 115,609.45
$ 15,604.88
$ 65,130.17
$ 269.99
$ 202.59
$
$ 13,552.88
$ 28,850.23
$ 463.05
$ 948,651.73

$ 24.67
$ 835.49
$ 2,149.18
$ 1,689.01
$ 87.68
$ 4,666.90
$ 1,541.46
$ 208.07
$ 868.40
$ 3.60
$ 2.70
$
$ 180.71
$ 384.67
$ 6.17
$ 12,648.69

$
$ 5,266.67
$ 18,592.87
$ 12,691.39
$ 1,204.88
$ 34,592.98
$ 5,125.01
$ 3,592.69
$ 1,938.94
$
$
$
$ 348.75
$ 3,752.55
$
$ 87,106.73

$
$ 658.33
$ 2,324.11
$ 1,586.42
$ 150.61
$ 4,324.12
$ 640.63
$ 449.09
$ 242.37
$
$

$
$ 43.59
$ 469.07

$
$ 10,888.34

$ 2,996,396.26 $ 18,050.58 $ 1,218,413.71 $ 16,245.52 $ 115,322.72 $ 14,415.34
$ 190,606.17 $ 1,148.23 $ 75,805.00 $ 947.56 $ - $ 947.56
$ 3,187,002.43
$ 44,830.21

$ 19,198.81

$ 3,231,832.64

** City Of Denver Comm Hlth Prog not included in TO 14 averages

* Fee Prorated across 80 anticipated Sites.

$ 1,294,218.71

2003
2004

$ 17,193.08
Task Order #14

133
33

$ 115,322.72 $ 15,362.90
Cross-Over

0
75

•• si— ,. t, j. .- - - .— • -^

133
108

~^N

Total 166 75 241 ^Sb 7



irWll VB/l-70 Superfund Site

US Armv Corns Denver, Colorado Task Order # 0001

Off Engineers* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:

Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract* W9128F-04-D-0016

Award Date 22-Mar-04
Start Date: 1-Apr-04
Completion: 28-Jan-05

Dly Burn Rate
4 Week Avg

CO-11

Costs Thru:

6/11/2004

Page 4 of 4

Duration Est to Com pi Variance

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16
$ 367,390.59

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56
$ 1,006,643.41

$
$
$ 39,865.40
$ 138,247.24
$ 90,727.09
$ 922.25
$
$
$ 269,761.98

$
$ 6,095.90
$ (15,022.60)
$ 50,378.46
$ 29,760.41
$ 11,826.90
$ 6,846.38
$ 7,743.16
$ 97,628.61

$
$
$ 347.47
$ 1,889.98
$ 1,070.71
$ 28.23
$
$
$ 3,336.39

4
4
4
4
4
4
4

$
$
$ 1,389.90
$ 7,559.90
$ 4,282.84
$ 112.92
$

$
$ 13,345.56

$
$ 6,095.90
$ (16,412.50)
$ 42,818.56
$ 25,477.57
$ 11,713.98
$ 6,846.38
$ 7,743.16
$ 84,283.05

$ 1,850.29
$ 62,661.50
$ 161,188.31
$ 126,675.41
$ 6,575.64
$ 350,017.34
$ 115,609.45
$ 15,604.88
$ 65,130.17
$ 269.99
$ 202.59
$
$ 13,552.88
$ 28,850.23
$ 463.05
$ 948,651.73

$ 7,549.28
$ (9,153.29)
$ 26,725.17
$ 94,111.13
$ 11,368.11
$ (94,131.31)
$ (3,280.00)
$ (5,524.43)
$ (25,473.92)
$ 2,288.32
$ 40,299.81
$ 9,310.91
$ (8,940.38)
$ 12,009.77
$ 832.51
$ 57,991.68

$ 51.27
$ 549.15
$ 2,141.64
$ 1,468.61
$ 95.63
$ 4,382.90
$ 1,618.65
$ 158.48
$ 522.28
$
$
$
$ 100.65
$ 364.37
$ 16.54
$ 11,470.16

4
4
4
4
4
4
4
4
4
4
4
4
4
4
4

$ 205.06
$ 2,196.58
$ 8,566.57
$ 5,874.45
$ 382.50
$ 17,531.59
$ 6,474.60
$ 633.94
$ 2,089.11
$
$
$
$ 402.59
$ 1,457.49
$ 66.15
$ 45,880.62

$ 7,344.22
$ (11,349.87)
$ 18,158.60
$ 88,236.68
$ 10,985.61
$ (111,662.90)
$ (9,754.60)
$ (6,158.37)
$ (27,563.03)
$ 2,288.32
$ 40,299.81
$ 9,310.91
$ (9,342.97)
$ 10,552.28
$ 766.36
$ 12,111.06

$ 75,805.00
$ 1,449,839.00

$ 75,805.00
$ 1,294,218.71

$
$ 155,620.29 $ 14,806.55

$
$ 59,226.18

$
$ 96,394.11

6/15/2004 Completion Date, Transition to new Contract



V Preject Resources Im Current Week's Costs by Type

TufcJoc

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

010 Site Coord.

01 1 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

021 Community Air Won.

022 FOG & Supplies

Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$3,421.41 $ 8 9 9 . 8 9 $4,321.29

$11,767.53 $300.38 $2,737.76 $997.84 $15,803.50

$7,657.58 $7,657.58

$433.62 $433.62

$4 ,920 .40 - $340.88 $5.39 $5,266.66

$14,775.15 $3,817.71 $18,592.86

$9,377.63 $3,313.76 $12,691.38

$1,204.88 $1,204.88

$19,017.43 $6,113.10 $9 ,462 .44 . $34,592.98

$3,511.86 $983.14 $630.00 $5,124.99

$3,592.69 $3,592.69

$833.48 $1,105.46 $1,938.94

$348.75 '. $348.75

$3,752.54 $3,752.54

$68,058.50 $7,957.96 $17,655.09 $21,651.12 $115,322.66

Tuesday, June 22, 2004 Page 1 of 1



V PrajectResonrcesIiu JTD Costs by Type

Tofc-lMB Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

003 Mob/Crew Rotation $22 ,432 .39 $266.96 $17,166.04

004 Site Admin/lndirects $91,639.24 $300.38 $29,537.08 $16,770.48

005 Lodging/Per Diem $90 ,727 .04

006 Home Office $922.24

009 Site Set-uo/Maint. $1,435.44 $414.84

010 Site Coord. $57,738.40 $3,319.88 $1,603.14

011 Removal $127,069.86 $32,413.59 $1,704.83

012 T&D $95,612.64 $31,062.71

013 Sampling Analysis $0.00 $6,575.63

014 Backfill $201,709.33 $60,552.82 $87,755.18

015 Sod & Seed $33,073.44 $7,751.86 $6 ,480 .00 $68,304.07

016 Garden* Flowers $0.00 $0.00 $15,604.86

017 Rock and Mulch $27,253.82 $3,103.23 $34,773.11

01 8 Post Const. Maint. $269.99

019 Site Coord Follow-up $202 . 50

021 Community Air Won. $3,591.00 $9,961.88

022 FOG & Supplies $28,850.22

023 ASARCO Support $463.05

100 Fee $75,805.00

$659,349.86 $91,027.42 $171,801.63 $217,968.30 $78,265.95 $75,805.00

Extended

$39,865.39

$138,247.17

$90 ,727 .04

$922.24

$1,850.28

$62,661.41

$161,188.28

$126,675.35

$6,575.63

$350,017.33

$115,609.37

$15,604.86

$65,130.16

$269.99

$202.50

$13,552.88

$28,850.22

$463.05

$75,805.00

$1,294,218.15

Tuesday, June 22, 2004 Page 1 of 1


